
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:46 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 297 Date: 04-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 603

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel, Alex Schmitt and Abbas Iranmanesh's diaries for more details regarding ABF and
Macalloy's equipment, labor, and operations for the stressing (25% and 100% of Pjack) of the South W2W
Hinge K pipe beam assembly.
- Assisted, monitored field operations and helped resolve any pertinent issues related to stressing the
Macalloy rods with Chris Havel and Alex Schmitt.
- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for the
stripping of the W2E west deviation saddle grout pad formwork.

Attachment

Stressing operations for the Macalloy rods at the W2W South Hinge K
assembly.

Conco carpenters stripped the W2E west deviation saddle forms, in
the photo is the location where the worst form blowout occurred.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 297 Date: 04-May-2011 Wednesday

Macalloy technician operating the pump used to stress the rods from
the top of the W2 cap beam.

First Macalloy rod stressed to 100% Pjack where the elongation was
11mm measured from the bearing plate to the bottom of the live end

nut.

ABF ironworkers disassembling the stressing hardware on a Macalloy
rod at the South W2W Hinge K assembly.

Another portion of grout along the W2E west deviation saddle where
the outside perimeter of grout was consolidated.

The observed pressure seen on the pump gauge at 100% Pjack was
19,000psi.
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